

2025 ANNUAL PROCUREMENT PLAN CHIRUNDU													
	A	B	C	D	E	F	G	H	I	J	K	L	M
1	Entity	Chirundu Town Council											
2	Procurement Plan for year	2025											
3	Version	1											
4	Procurement Budget	42,455,237.45											
5	ZMW Control Total	42,455,237.45											
6	Date Last Updated	1/7/2025											
7	Comments												
8													
9									ZMW Estimated Budget			FX Budget Amount	
10	Class	UNSPSC	IFMIS GL Account	Description	Ref No	Project Code	Unit of Measure	Quantity	GOZ	Other	Total	Currency	Amount
11	goods	43210000	0	Procurement of comp	1		Each		784,850.00		784,850.00		
12	goods	14111509	0	Procurement of office	2		Each		1,000,000.00		1,000,000.00		
13	goods	44000000	0	Procurement of Office	3		Each		722,100.00		722,100.00		
14	goods	15100000	0	Procurement of fuels	4		Each		913,400.00		913,400.00		
15	goods	15100000	0	Procurement of fuels	5		Each		3,278,013.69		3,278,013.69		
16	goods	26111601	0	Procurement of an ele	6		Each		500,000.00		500,000.00		
17	goods	26111601	0	Procurement of 2 gen	7		Each		67,600.00		67,600.00		
18	consulting services	72000000	0	Repair and maintenanc	8		Each		134,900.00		134,900.00		
19	non consulting services	84111501	0	Procurement of accou	9		Each		37,000.00		37,000.00		
20	goods	27110000	0	Procurement of hand	10		Each		1,000,000.00		1,000,000.00		
21	goods	27000000	0	Procurement of tools	11		Each		600,000.00		600,000.00		
22	goods	53103000	0	Procurement of T Shi	12		Each		230,450.00		230,450.00		
23	goods	49000000	0	Procurement of sports	13		Each		37,600.00		33,600.00		
24	consulting services	82100000	0	Procurement of adve	14		Each		111,700.00		111,700.00		
25	non consulting services	80141604	0	Procurement of Brand	15		Each		245,851.03		245,851.03		
26	non consulting services	60104909	0	Procurement of Zesco	16		Each		158,400.00		158,400.00		
27	consulting services	92101600	0	Procurement of fire s	17		Each		234,700.00		234,700.00		
28	works	93140000	0	Procurement of WDC	18		Each		135,875.68		135,875.68		
29	works	93140000	0	Procurement of Comm	19		Each		#####		18,654,678.04		
30	goods	47000000	0	Procurement of Clear	20		Each		51,540.00		51,540.00		
31	consulting services	81112201	0	Servicing of the procu	21		Each		30,000.00		30,000.00		
32	goods	15121520	0	Procurement of genet	22		Each		473,000.00		473,000.00		
33	works	72131700	0	Construction of an Ab	23		Each		90,000.00		90,000.00		
34	works	72131700	0	Construction of an Ab	24		Each		300,000.00		300,000.00		
35	goods	25191700	0	Vehicles maintenance	25		Each		525,000.00		525,000.00		
36	works	72131701	0	Paving of the townshi	26		Each		5,240,000.00		5,240,000.00		
37	works	72000000	0	Construction of the co	27		Each		538,726.57		538,726.57		
38	works	72000000	0	Construction of the C	28		Each		2,000,000.00		2,000,000.00		
39	works	71151323	0	Boreholes,pumps and	29		Each		290,100.00		290,100.00		
40	works	71151323	0	Construction of a Sol	30		Each		800,000.00		800,000.00		
41	works	72000000	0	Construction of (1) Ab	31		Each		300,000.00		300,000.00		
42	works	22101603	0	Rehabilitation of town	32		Each		200,000.00		200,000.00		
43	works	72000000	0	Construction of a VIP	33		Each		50,000.00		50,000.00		
44	works	72000000	0	Construction of Kabal	34		Each		535,959.96		535,959.96		
45	works	39111608	0	Installation and maint	35		Each		137,700.00		137,700.00		
46	goods	22101700	0	Repair of heavy duty	36		Each		50,000.00		50,000.00		
47	goods	14111509	0	Integrity committee	37		Each		110,025.00		110,025.00		
48	non consulting services	56111513	0	Conference hiring for	38		Each		270,530.00		270,530.00		
49	works	93140000	0	Procurement of WDC	39		Each		135,875.68		135,875.68		
50	works	93140000	0	Procurement of WDC	40		Each		135,875.68		135,875.68		
51	works	93140000	0	Procurement of WDC	41		Each		135,875.68		135,875.68		
52	works	93140000	0	Procurement of WDC	42		Each		135,875.68		135,875.68		
53	works	93140000	0	Procurement of WDC	43		Each		135,875.68		135,875.68		
54	works	93140000	0	Procurement of WDC	44		Each		135,875.68		135,875.68		
55	works	93140000	0	Procurement of WDC	45		Each		135,875.68		135,875.68		
56	works	93140000	0	Procurement of WDC	46		Each		135,875.68		135,875.68		
57	works	93140000	0	Procurement of WDC	47		Each		135,875.68		135,875.68		
58	works	93140000	0	Procurement of WDC	48		Each		135,875.68		135,875.68		
59	works	93140000	0	Procurement of WDC	49		Each		135,875.68		135,875.68		
60	goods	27110000	0	Procurement of hand	50		Each		124,905.00		124,905.00		

	2025 ANNUAL PROCUREMENT PLAN CHIRUNDU												
	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1													
2													
3													
4													
5													
6													
7													
8													
9				Estimated dates									
10	Source of Funds	Prequalification (Y/N)	Procurement Method	Publication	Award	Start	Public View (Y/N)	Public View Justification	Comments	Source	Project ID	URI	Rationale
11	Local resources	N	sb	2/3/2025	3/3/2025	3/10/2025	Y		Monthly procurements				
12	Local resources	N	sb	1/13/2025	1/20/2025	1/21/2025	Y		Monthly procurements				
13	Local resources	N	sb	1/13/2025	1/21/2025	1/22/2025	Y		Monthly procurements				
14	Local resources	N	db	1/6/2025	1/13/2025	1/14/2025	Y		Running Contract				
15	2025 CDF	N	db	3/4/2025	3/7/2025	3/10/2025	Y		Running Contract				
16	Local resources	N	sb	2/3/2025	3/10/2025	3/31/2025	Y						
17	Local resources	N	sb	2/3/2025	2/10/2025	2/24/2025	Y						
18	Local resources	N	sb	3/17/2025	3/24/2025	4/1/2025	Y						
19	Local resources	N	sb	1/15/2025	1/27/2025	1/31/2025	Y						
20	Local resources	N	sb	2/10/2025	3/10/2025	3/17/2025	Y		Quartely procurements				
21	Grant	N	sb	2/10/2025	2/20/2025	2/25/2025	Y		Quartely procurements				
22	Local resources	N	sb	3/3/2025	3/5/2025	3/7/2025	Y		Quartely procurements				
23	Local resources	N	sb	5/5/2025	5/12/2025	5/13/2025	Y						
24	Local resources	N	sb	1/21/2025	1/28/2025	2/10/2025	Y		Quartely Procurements				
25	2025 CDF	N	sb	1/7/2025	1/29/2025	2/24/2025	Y						
26	Local resources	N	db	1/8/2025	1/13/2025	1/15/2025	Y		Monthly procurements				
27	Local resources	N	sb	2/24/2025	2/28/2025	3/6/2025	Y		Monthly procurements				
28	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
29	2025 CDF	N	obn	2/10/2025	5/15/2025	6/2/2025	Y		community projects yet to be identified				
30	Local resources	N	sb	1/7/2025	1/10/2025	1/13/2025	Y		Monthly procurements				
31	Local resources	N	sb	2/24/2025	2/28/2025	3/5/2025	Y		Quartely procurements				
32	Local resources	N	sb	4/7/2025	4/11/2025	4/28/2025	Y		Quartely procurements				
33	Local resources	N	sb	2/3/2025	2/10/2025	2/24/2025	Y						
34	Local resources	N	sb	5/5/2025	5/12/2025	5/26/2025	Y						
35	Local resources	N	sb	3/24/2025	3/28/2025	3/31/2025	Y		Quartely procurements				
36	Grant and locally generated fun	N	obn	3/31/2025	6/9/2025	6/30/2025	Y		Quartely procurements				
37	2023 CDF project	N	sb	2/3/2025	2/10/2025	2/24/2025	Y						
38	Local resources	N	obn	4/16/2025	6/20/2025	7/14/2025	Y						
39	Local resources	N	sb	6/9/2025	6/16/2025	6/30/2025	Y						
40	Local resources	N	sb	7/21/2025	7/31/2025	8/14/2025	Y						
41	Local resources	N	sb	8/11/2025	8/20/2025	9/1/2025	Y						
42	Local resources	N	sb	8/18/2025	8/27/2025	9/8/2025	Y						
43	Local resources	N	sb	4/14/2025	4/21/2025	4/30/2025	Y						
44	Local resources	N	sb	4/14/2025	4/21/2025	4/30/2025	Y						
45	Local resources	N	sb	4/28/2025	5/15/2025	5/20/2025	Y						
46	Local resources	N	sb	6/9/2025	6/13/2025	6/10/2025	Y						
47	Local resources	N	sb	5/26/2025	6/4/2025	6/11/2025	Y						
48	Local resources	N	sb	1/15/2025	1/31/2025	2/18/2025	Y		Quarterly procurements				
49	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
50	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
51	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
52	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
53	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
54	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
55	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
56	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
57	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
58	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
59	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
60	Local resources	N	sb	2/10/2025	3/10/2025	3/17/2025	Y		Quartely procurements				

AA	
1	
2	
3	
4	
5	
6	
7	
8	
9	
10	Type of Entry
11	
12	
13	
14	
15	
16	
17	
18	
19	
20	
21	
22	
23	
24	
25	
26	
27	
28	
29	M
30	
31	
32	
33	
34	
35	
36	M
37	
38	M
39	
40	
41	
42	
43	
44	
45	
46	
47	
48	
49	
50	
51	
52	
53	
54	
55	
56	
57	
58	
59	
60	