

	A	B	C	D	E	F	G	H	I	J	K	L	M
1	Entity	Chirundu Town Council			CHIRUNDU TC APP 3								
2	Procurement Plan for year	2025											
3	Version	3											
4	Procurement Budget	44,255,237.45											
5	ZMW Control Total	44,255,237.45											
6	Date Last Updated	5/7/2025											
7	Comments												
8													
9									ZMW Estimated Budget			FX Budget Amount	
10	Class	UNSPSC	IFMIS GL Account	Description	Ref No	Project Code	Unit of Measure	Quantity	GOZ	Other	Total	Currency	Amount
11	goods	43210000	0	Procurement of comp	1		Each		784,850.00		784,850.00		
12	goods	14111509	0	Procurement of office	2		Each		1,000,000.00		1,000,000.00		
13	goods	44000000	0	Procurement of Office	3		Each		722,100.00		722,100.00		
14	goods	15100000	0	Procurement of fuels	4		Each		913,400.00		913,400.00		
15	goods	15100000	0	Procurement of fuels	5		Each		3,278,013.69		3,278,013.69		
16	goods	26111601	0	Procurement of an elk	6		Each		500,000.00		500,000.00		
17	goods	26111601	0	Procurement of 2 gerf	7		Each		67,600.00		67,600.00		
18	consulting services	72000000	0	Repair and maintenai	8		Each		134,900.00		134,900.00		
19	non consulting services	84111501	0	Procurement of accou	9		Each		37,000.00		37,000.00		
20	goods	27110000	0	Procurement of hand	10		Each		1,000,000.00		1,000,000.00		
21	goods	27000000	0	Procurement of tools	11		Each		600,000.00		600,000.00		
22	goods	53103000	0	Procurement of T Shi	12		Each		230,450.00		230,450.00		
23	goods	49000000	0	Procurement of sport	13		Each		37,600.00		33,600.00		
24	consulting services	82100000	0	Procurement of adve	14		Each		111,700.00		111,700.00		
25	non consulting services	80141604	0	Procurement of Brand	15		Each		245,851.03		245,851.03		
26	non consulting services	60104909	0	Procurement of Zesc	16		Each		158,400.00		158,400.00		
27	consulting services	92101600	0	Procurement of fire s	17		Each		234,700.00		234,700.00		
28	works	93140000	0	Procurement of WDC	18		Each		135,875.68		135,875.68		
29	goods	47000000	0	Procurement of Clear	20		Each		51,540.00		51,540.00		
30	consulting services	81112201	0	Servicing of the proc	21		Each		30,000.00		30,000.00		
31	goods	15121520	0	Procurement of gene	22		Each		473,000.00		473,000.00		
32	works	72131700	0	Construction of an Ab	23		Each		90,000.00		90,000.00		
33	works	72131700	0	Construction of an Ab	24		Each		300,000.00		300,000.00		
34	goods	25191700	0	Vehicles maintenanc	25		Each		525,000.00		525,000.00		
35	works	72131701	0	Paving of the townsh	26		Each		5,240,000.00		5,240,000.00		
36	works	72000000	0	Construction of the c	27		Each		538,726.57		538,726.57		
37	works	72000000	0	Construction of the C	28		Each		2,000,000.00		2,000,000.00		
38	works	71151323	0	Boreholes,pumps and	29		Each		290,100.00		290,100.00		
39	works	71151323	0	Construction of a Sol	30		Each		800,000.00		800,000.00		
40	works	72000000	0	Construction of (1) Ab	31		Each		300,000.00		300,000.00		
41	works	22101603	0	Rehabilitation of town	32		Each		200,000.00		200,000.00		
42	works	72000000	0	Construction of a VIP	33		Each		50,000.00		50,000.00		
43	works	72000000	0	Construction of Kabal	34		Each		535,959.96		535,959.96		
44	works	39111608	0	Installation and maint	35		Each		137,700.00		137,700.00		
45	goods	22101700	0	Repair of heavy duty	36		Each		50,000.00		50,000.00		
46	goods	14111509	0	Integrity committee	37		Each		110,025.00		110,025.00		
47	non consulting services	56111513	0	Conference hiring fo	38		Each		270,530.00		270,530.00		
48	works	93140000	0	Procurement of WDC	39		Each		135,875.68		135,875.68		
49	works	93140000	0	Procurement of WDC	40		Each		135,875.68		135,875.68		
50	works	93140000	0	Procurement of WDC	41		Each		135,875.68		135,875.68		
51	works	93140000	0	Procurement of WDC	42		Each		135,875.68		135,875.68		
52	works	93140000	0	Procurement of WDC	43		Each		135,875.68		135,875.68		
53	works	93140000	0	Procurement of WDC	44		Each		135,875.68		135,875.68		
54	works	93140000	0	Procurement of WDC	45		Each		135,875.68		135,875.68		
55	works	93140000	0	Procurement of WDC	46		Each		135,875.68		135,875.68		
56	works	93140000	0	Procurement of WDC	47		Each		135,875.68		135,875.68		
57	works	93140000	0	Procurement of WDC	48		Each		135,875.68		135,875.68		
58	works	93140000	0	Procurement of WDC	49		Each		135,875.68		135,875.68		
59	goods	27110000	0	Procurement of hand	50		Each		124,905.00		124,905.00		
60	works	72000000	0	Completion of the Co	51		Each		800,000.00		800,000.00		
61	works	72000000	0	Construction of a fire	52		Each		1,000,000.00		1,000,000.00		
62	works	72000000	0	Construction of Solar	53		Each		460,000.00		460,000.00		
63	works	72000000	0	Construction of a Cor	54		Each		1,245,444.00		1,245,444.00		

	A	B	C	D	E	F	G	H	I	J	K	L	M
64	works	72000000	0	Construction of a 1 x	55		Each		1,000,000.00		1,000,000.00		
65	works	72000000	0	Construction of a Sol	56		Each		460,000.00		460,000.00		
66	works	72000000	0	Construction of a 1 x	57		Each		2,700,000.00		2,700,000.00		
67	works	72000000	0	Construction of a Sol	58		Each		920,000.00		920,000.00		
68	works	72000000	0	Upgrading of borehol	59		Each		1,100,000.00		1,100,000.00		
69	works	72000000	0	Construction of a brid	60		Each		1,100,000.00		1,100,000.00		
70	goods	22101502	0	Procurement of a Mo	61		Each		4,060,000.00		4,060,000.00		
71	works	72000000	0	Construction of a Spd	62		Each		1,110,000.00		1,110,000.00		
72	works	72000000	0	Construction of a clin	63		Each		1,400,000.00		1,400,000.00		
73	works	72000000	0	Construction of a 1 x	64		Each		1,100,000.00		1,100,000.00		
74	works	72000000	0	Upgrading of hand pu	65		Each		800,000.00		800,000.00		

	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
1						CHIRUNDU TC APP 3							
2													
3													
4													
5													
6													
7													
8													
9													
10	Source of Funds	Prequalification (Y/N)	Procurement Method	Publication	Award	Start	Public View (Y/N)	Public View Justification	Comments	Source	Project ID	URI	Rationale
11	Local resources	N	sb	2/3/2025	3/3/2025	3/10/2025	Y		Monthly procurements				
12	Local resources	N	sb	1/13/2025	1/20/2025	1/21/2025	Y		Monthly procurements				
13	Local resources	N	sb	1/13/2025	1/21/2025	1/22/2025	Y		Monthly procurements				
14	Local resources	N	db	1/6/2025	1/13/2025	1/14/2025	Y		Running Contract				
15	2025 CDF	N	db	3/4/2025	3/7/2025	3/10/2025	Y		Running Contract				
16	Local resources	N	sb	2/3/2025	3/10/2025	3/31/2025	Y						
17	Local resources	N	sb	2/3/2025	2/10/2025	2/24/2025	Y						
18	Local resources	N	sb	3/17/2025	3/24/2025	4/1/2025	Y						
19	Local resources	N	sb	1/15/2025	1/27/2025	1/31/2025	Y						
20	Local resources	N	sb	2/10/2025	3/10/2025	3/17/2025	Y		Quartely procurements				
21	Grant	N	sb	2/10/2025	2/20/2025	2/25/2025	Y		Quartely procurements				
22	Local resources	N	sb	3/3/2025	3/5/2025	3/7/2025	Y		Quartely procurements				
23	Local resources	N	sb	5/5/2025	5/12/2025	5/13/2025	Y						
24	Local resources	N	sb	1/21/2025	1/28/2025	2/10/2025	Y		Quartely Procurements				
25	2025 CDF	N	sb	1/7/2025	1/29/2025	2/24/2025	Y						
26	Local resources	N	db	1/8/2025	1/13/2025	1/15/2025	Y		Monthly procurements				
27	Local resources	N	sb	2/24/2025	2/28/2025	3/6/2025	Y		Monthly procurements				
28	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
29	Local resources	N	sb	1/7/2025	1/10/2025	1/13/2025	Y		Monthly procurements				
30	Local resources	N	sb	2/24/2025	2/28/2025	3/5/2025	Y		Quartely procurements				
31	Local resources	N	sb	4/7/2025	4/11/2025	4/28/2025	Y		Quartely procurements				
32	Local resources	N	sb	2/3/2025	2/10/2025	2/24/2025	Y						
33	Local resources	N	sb	5/5/2025	5/12/2025	5/26/2025	Y						
34	Local resources	N	sb	3/24/2025	3/28/2025	3/31/2025	Y		Quartely procurements				
35	Grant and locally generated fun	N	obn	3/31/2025	6/9/2025	6/30/2025	Y		Quartely procurements				
36	2023 CDF project	N	sb	2/3/2025	2/10/2025	2/24/2025	Y						
37	Local resources	N	obn	4/16/2025	6/20/2025	7/14/2025	Y						
38	Local resources	N	sb	6/9/2025	6/16/2025	6/30/2025	Y						
39	Local resources	N	sb	7/21/2025	7/31/2025	8/14/2025	Y						
40	Local resources	N	sb	8/11/2025	8/20/2025	9/1/2025	Y						
41	Local resources	N	sb	8/18/2025	8/27/2025	9/8/2025	Y						
42	Local resources	N	sb	4/14/2025	4/21/2025	4/30/2025	Y						
43	Local resources	N	sb	4/14/2025	4/21/2025	4/30/2025	Y						
44	Local resources	N	sb	4/28/2025	5/15/2025	5/20/2025	Y						
45	Local resources	N	sb	6/9/2025	6/13/2025	6/10/2025	Y						
46	Local resources	N	sb	5/26/2025	6/4/2025	6/11/2025	Y						
47	Local resources	N	sb	1/15/2025	1/31/2025	2/18/2025	Y		Quarterly procurements				
48	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
49	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
50	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
51	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
52	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
53	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
54	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
55	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
56	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
57	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
58	Local resources	N	sb	3/17/2025	3/31/2025	4/2/2025	Y						
59	Local resources	N	sb	2/10/2025	3/10/2025	3/17/2025	Y		Quartely procurements				
60	Local resources	N	sb	2/6/2025	2/21/2025	3/10/2025	Y						
61	Local resources	N	sb	2/6/2025	2/21/2025	3/10/2025	Y						
62	2025 CDF	N	sb	5/13/2025	5/28/2025	6/12/2025	Y						
63	2025 CDF	N	obn	5/13/2025	6/23/2025	7/10/2025	Y						

	N	O	P	Q	R	S	T	U	V	W	X	Y	Z
64	2025 CDF	N	sb	5/13/2025	5/28/2025	6/12/2025	Y						
65	2025 CDF	N	sb	5/13/2025	5/28/2025	6/12/2025	Y						
66	2025 CDF	N	obn	5/13/2025	6/23/2025	7/10/2025	Y						
67	2025 CDF	N	sb	5/13/2025	5/28/2025	6/12/2025	Y						
68	2025 CDF	N	obn	5/13/2025	6/23/2025	6/12/2025	Y						
69	2025 CDF	N	obn	5/13/2025	6/23/2025	7/10/2025	Y						
70	2025 CDF	N	obn	5/13/2025	6/23/2025	7/10/2025	Y						
71	2025 CDF	N	obn	5/13/2025	6/16/2025	7/10/2025	Y						
72	2025 CDF	N	obn	5/13/2025	6/23/2025	7/10/2025	Y						
73	2025 CDF	N	obn	5/13/2025	6/23/2025	7/10/2025	Y						
74	2025 CDF	N	sb	5/13/2025	6/16/2025	7/10/2025	Y						

	AA
1	CHIRUNDU TC APP 3
2	
3	
4	
5	
6	
7	
8	
9	
10	Type of Entry
11	
12	
13	
14	
15	
16	
17	
18	
19	
20	
21	
22	
23	
24	
25	
26	
27	
28	
29	
30	
31	
32	
33	
34	
35	
36	
37	
38	
39	
40	
41	
42	
43	
44	
45	
46	
47	
48	
49	
50	
51	
52	
53	
54	
55	
56	
57	
58	
59	
60	
61	
62	A
63	A

	AA
64	A
65	A
66	A
67	A
68	A
69	A
70	A
71	A
72	A
73	A
74	A