

2024 APP Chirundu Revised														
	A	B	C	D	E	F	G	H	I	J	K	L	M	N
1	Entity	Chirundu Town Council												
2	Procurement Plan for year	2024												
3	Version	2												
4	Procurement Budget	24,196,316.00												
5	ZMW Control Total	24,196,316.00												
6	Date Last Updated	16-05-24												
7	Comments	Revised												
8														
9									ZMW Estimated Budget			FX Budget Amount		
10	Class	UNSPSC	IFMIS GL Account	Description	Ref No	Project Code	Unit of Measure	Quantity	GOZ	Other	Total	Currency	Amount	Source of Funds
11	non consulting services	82100000	0	Procurement of Adv	1		Each		26,200.00		26,200.00			Local Resources
12	non consulting services	51000000	0	Procurement of Reli	2		Each		63,850.00		63,850.00			Local Resources
13	non consulting services	49000000	0	Staff welfare and rec	3		Each		184,670.00		184,670.00			Local Resources
14	non consulting services	76121600	0	waste and refuse col	4		Each		420,530.00		420,530.00			Local Resources
15	non consulting services	39110000	0	Procurement of Insu	5		Each		173,000.00		173,000.00			Local Resources
16	non consulting services	83121703	0	Procurement of inter	6		Each		12,000.00		12,000.00			Local Resources
17	goods	25100000	0	Procurement of Sch	7		Each		#####		1,000,000.00			2024 CDF
18	goods	72130000	0	Procurement of Bore	8		Each		85,310.00		85,310.00			Equalisation fund/local res
19	works	72130000	0	Maintenance of Roa	9		Each		269,800.00		269,800.00			Ward Fund
20	goods	20121400	0	Procurement of mak	10		Each		91,900.00		91,900.00			Local Resources
21	goods	20121400	0	Procurement of tools	11		Each		55,070.00		55,070.00			Local Resources
22	goods	46180000	0	Procuremeent of Pr	12		Each		248,415.00		248,415.00			Local Resources
23	works	26101805	0	Procurement of repa	13		Each		145,000.00		145,000.00			Local Resources
24	goods	25172500	0	Procurement of Tyre	14		Each		134,000.00		134,000.00			Local Resources
25	non consulting services	39111500	0	Procurement of esta	15		Each		114,500.00		114,500.00			Local Resources
26	non consulting services	31162800	0	Procurement of Surv	16		Each		45,860.00		45,860.00			Local Resources
27	goods	14111509	0	Procurement of offic	17		Each		561,687.00		561,687.00			Local Resources
28	non consulting services	44000000	0	Procurement of mair	18		Each		20,000.00		20,000.00			Local Resources
29	goods	56101700	0	Procurement of offic	19		Each		386,906.00		386,906.00			Local Resources
30	goods	60102300	0	Procurement of book	20		Each		5,250.00		5,250.00			Local Resources
31	goods	56101700	0	office furniture and fi	21		Each		49,000.00		49,000.00			Local Resources
32	goods	72000000	0	Procurement of Buil	22		Each		324,540.00		324,540.00			Local Resources
33	goods	49101700	0	Procurement of labo	23		Each		131,000.00		131,000.00			Local Resources
34	goods	15000000	0	Procurement of Petr	24		Each		754,400.00		754,400.00			Local Resources
35	goods	41100000	0	Procurement of clea	25		Each		32,700.00		32,700.00			Local Resources
36	non consulting services	41114200	0	Procurement of post	26		Each		8,000.00		8,000.00			Local Resources
37	non consulting services	81110000	0	Procurement of Data	27		Each		172,500.00		172,500.00			Local Resources
38	non consulting services	53102705	0	Procurement of Pub	28		Each		258,100.00		258,100.00			Local Resources
39	works	70111713	0	Procurement of Bus	29		Each		35,050.00		35,050.00			Local Resources
40	goods	43211500	0	Procurement of Com	30		Each		470,916.00		470,916.00			Local Resources
41	goods	41103011	0	Procurement of Refr	31		Each		76,500.00		76,500.00			Local Resources
42	non consulting services	83111500	0	Procurement of Tele	32		Each		67,002.00		67,002.00			Local Resources
43	works	83101506	0	Procurement of wate	33		Each		56,200.00		56,200.00			Local Resources
44	non consulting services	47101600	0	Procurement of serv	34		Each		872,000.00		872,000.00			Local Resources
45	non consulting services	43211507	0	Procurement of Con	35		Each		157,020.00		157,020.00			Local Resources
46	non consulting services	48000000	0	Procurement of surv	36		Each		120,400.00		120,400.00			Local Resources
47	goods	25100000	0	Procurement of mot	37		Each		150,000.00		150,000.00			2024 CDF
48	goods	25100000	0	Procurement of Mot	38		Each		#####		1,800,000.00			Equalization fund
49	goods	25100000	0	Procurement of an A	40		Each		#####		2,700,000.00			2024 CDF
50	works	72130000	0	Construction of 1X3	42		Each		#####		1,339,367.37			2024 CDF
51	works	25161507	0	Construction of 1X3	43		Each		889,278.58		889,278.58			2024 CDF
52	works	72130000	0	Construction of toilet	44		Each		450,088.79		450,088.79			2024 CDF
53	works	72130000	0	Upgrading of solar p	45		Each		810,000.00		810,000.00			2024 CDF
54	works	72130000	0	Construction of two s	46		Each		#####		1,247,415.22			2024 CDF
55	works	72130000	0	Installation and equi	47		Each		378,000.00		378,000.00			2024 CDF
56	works	72130000	0	Construction of a sta	48		Each		623,707.61		623,707.61			2024 CDF
57	works	72130000	0	Installation of solar p	50		Each		900,000.00		900,000.00			2024 CDF
58	works	72130000	0	Completion of a dou	52		Each		700,000.00		700,000.00			Local Resources
59	works	72130000	0	Construction of 1 x 2	53		Item		944,848.55		944,848.55			2024 CDF
60	Works	71151323	0	Construction of a sc	54		Item		311,088.79		311,088.79			2024 CDF

	A	B	C	D	E	F	G	H	I	J	K	L	M	N
				Construction of 1 x 3CRB and Abltuion Block at Maunga Primary School			item							
61	works	72130000	0		55				883,836		883,836			2024 CDF
62	works	71151323	0	Construction of a sc	56		item		311,088.79		311,088.79			2024 CDF
63	works	72130000	0	Construction of a sta	57		Item		622,307		622,307			2024 CDF
64	works	71151323	0	Constrution of a sola	58		Item		311,089		311,089			2024 CDF
				Construction of 1 x 3CRB and Ablution Block at Chipepo Community School										
65	works	72130000	0		59		item		883,836		883,836			2024 CDF
				Construction of the solar powered boreholes equiping and installation at Chipepo Community School										
66	works	71151323	0		60		item		311,088.79		311,088.79			2024 CDF

2024 APP Chirundu Revised													
	O	P	Q	R	S	T	U	V	W	X	Y	Z	AA
1													
2													
3													
4													
5													
6													
7													
8													
9			Estimated dates										
10	Pregualification (Y/N)	Procurement Method	Publication	Award	Start	Public View (Y/N)	Public View Justification	Comments	Source	Project ID	URI	Rationale	Type of Entry
11	N	sb	17-02-24	22-02-24	24-02-24	Y		Monthly procurement					A
12	N	sb	09-03-24	14-03-24	16-03-24	Y							A
13	N	sb	14-03-24	20-03-24	27-03-24	Y		quarterly procurement					A
14	N	sb	10-01-24	16-01-24	19-01-24	Y		weekly					A
15	N	sb	09-03-24	14-03-24	16-03-24	Y							A
16	N	db	22-01-24	25-01-24	30-01-24	Y							A
17	N	sb	17-03-24	14-04-24	27-04-24	Y		quarterly procurement(awaiting identification of the specific projects)					A
18	N	sb	15-03-24	22-03-24	28-03-24	Y							A
19	N	sb	20-03-24	11-04-24	21-04-24	Y							A
20	N	sb	20-01-24	24-01-24	27-01-24	Y		monthly procurement					A
21	N	sb	03-04-24	06-04-24	11-04-24	Y		quarterly procurement				threshold	A
22	N	sb	12-04-24	14-04-24	18-04-24	Y		quarterly procurement				threshold	A
23	N	sb	13-04-24	20-02-24	23-02-24	Y		quarterly procurement				threshold	A
24	N	sb	14-04-24	07-03-24	14-03-24	Y		quarterly procurement				threshold	A
25	N	sb	15-04-24	08-05-24	11-05-24	Y						threshold	A
26	N	sb	16-04-24	23-05-24	29-05-24	Y		quarterly procurement					A
27	N	sb	17-04-24	07-03-24	10-03-24	Y		quarterly procurement					A
28	N	sb	18-04-24	07-03-24	09-03-24	Y							A
29	N	sb	19-04-24	14-04-24	18-04-24	Y		quarterly procurement					A
30	N	sb	20-04-24	07-02-24	10-02-24	Y							A
31	N	sb	21-04-24	13-10-24	16-10-24	Y							A
32	N	sb	22-04-24	03-04-24	06-04-24	Y		quarterly procurement					A
33	N	sb	23-04-24	24-04-24	27-04-24	Y							A
34	N	sb	24-04-24	09-01-24	12-01-24	Y		Running Contract					A
35	N	sb	25-04-24	13-01-24	17-01-24	Y							A
36	N	sb	26-04-24	13-06-24	15-06-24	Y							A
37	N	db	27-04-24	20-02-24	22-02-24	Y							A
38	N	sb	28-04-24	09-10-24	12-10-24	Y							A
39	N	sb	29-04-24	17-02-24	21-02-24	Y							A
40	N	sb	30-04-24	11-04-24	14-04-24	Y		quarterly procurement					A
41	N	sb	01-05-24	21-04-24	25-04-24	Y							A
42	N	sb	02-05-24	13-06-24	16-06-24	Y							A
43	N	sb	03-05-24	02-05-24	05-05-24	Y							A
44	N	sb	04-05-24	02-05-24	05-05-24	Y							A
45	N	sb	05-05-24	21-02-24	23-02-24	Y		quarterly procurements					A
46	N	sb	06-05-24	04-08-24	08-08-24	Y		quarterly procurements					A
47	N	sb	07-05-24	26-05-24	16-06-24	Y							A
48	N	obn	08-05-24	24-06-24	08-07-24	Y		Once off procurement					A
49	N	obn	10-05-24	08-08-24	21-08-24	Y		Once off procurement					A
50	N	obn	12-05-24	15-09-24	28-09-24	Y							A
51	N	sb	13-05-24	04-08-24	18-08-24	Y							A
52	N	sb	14-05-24	23-06-24	07-07-24	Y							A
53	N	sb	15-05-24	29-09-24	10-10-24	Y							A
54	N	obn	16-05-24	29-09-24	10-10-24	Y							A
55	N	sb	17-05-24	27-10-24	09-11-24	Y							A
56	N	sb	18-05-24	18-08-24	30-08-24	Y							A
57	N	sb	20-05-24	20-08-24	01-10-24	Y							A
58	N	sb	15-04-24	30-04-24	06-05-24	Y							A
59	N	sb	14-05-24	28-05-24	03-06-24	Y							B
60	N	sb	14-05-24	28-05-24	03-06-24	Y							B

	O	P	Q	R	S	T	U	V	W	X	Y	Z	AA
61	N	sb	16-05-24	29-05-24	04-06-24	Y							B
62	N	sb	16-05-24	29-05-24	04-06-24	Y							B
63	N	sb	24-01-00	31-05-24	05-06-24	Y							B
64	N	sb	24-05-24	31-05-24	05-06-24	Y							B
65	N	sb	24-05-24	04-06-24	06-06-24	Y							B
66	N	sb	24-05-24	04-06-24	06-06-24	Y							B